

GOVERNMENT OF TELANGANA

ABSTRACT

Minor Irrigation – APILIP (Telangana)- Formation of New Tank across Local stream near Itikyal (V), Asifabad (M), Adilabad Dist. - Revised Administrative Approval for an amount of Rs.3008.482 Lakhs- Accorded - Orders - Issued.

.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 742

Dated: 05/10/2015

Read the following:

1. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-4/REs/ 13/ 15, dated: 26-02-2015.
2. From the SPD, APILIP, letter No. Com/CAD/ APILIP/ DEE/ 638/ RE/ 2015, Date: 01-08-2015.
3. From the CE, MI (GB), letter No. DCE-II/OT1/TO2/50 JBIC/ Itikual/ 2015, Date: 25-08-2015

* * *

ORDER:

In the references 1st and 2nd read above the Engineer-in-Chief (IW), Hyderabad and the State Project Director, APILIP (Telangana), Hyderabad have submitted the revised estimate for the work "Formation of New Tank across Local stream near Itikyal (V), Asifabad (M), Adilabad Dist." for an amount of Rs.30,13,21,000/-. The Commissioner, CAD has accorded administrative approval for Itikyal Minor Irrigation Sub-Project for Rs.2169.00 Lakhs. The Chief Engineer, Minor Irrigation has accorded Technical Sanction for Rs. 1980.00 Lakhs for works and for an amount of Rs. 189.00 lakhs for land acquisition to irrigate an ayacut of 1420 acres.

2. In the reference 2nd read above, and the State Project Director, APILIP (Telangana), Hyderabad has stated that the Chief Engineer, Minor Irrigation explained the following reasons for the revised estimate and submitted to the Committee of Chief Engineers:

1. The overall quantities increased due to the execution drawings issued by CE/CDO and as per site conditions.
2. In the sanctioned estimate, talus and bed pitching were provided in the D/s of the weir & drops but during execution the same was replaced with CC blocks as per site conditions.
3. The cost of sluices was increased due to provision of RF sluice so as to irrigate an ayacut of 100 acres.
4. The cost of Canals including CM & CD works was increased due to increase in the excavated quantities for canals and also increase in CM & CD works from 34 Nos to 50 Nos.
5. The cost increased due to change in design mix as per CE/CDO and due to increase in quantity of cement based on the test results carried out.

P.T.O

//2//

6. The cost of Land Acquisition was increased as per the requisition of Sub-Collector, Asifabad.
7. The excess in L.S provisions are mainly due to increase in statutory provisions of Vat, Labour Cess and Price Adjustment.
3. The Committee of Chief Engineers have examined the above deviations in the Revised Estimate and recommended to the Govt. for revised administrative sanction Rs.30,13,21,000/- as against the original sanction provision of Rs. 21,69,00,000/- against the original sanctioned estimate for the above work.
4. The State Project Director, APILIP (Telangana), Hyderabad has requested the Government to accord Revised Administrative Approval for the work "Formation of New Tank across Local stream near Itikyal (V), Asifabad (M), Adilabad Dist." for an amount of Rs. 30,13,21,000/-.
5. After careful examination of the proposal, Government here by accord Revised Administrative approval for an amount of Rs. 30,08,48,200/- (Rupees thirty crores eight Lakhs forty eight thousand and two Hundreds only) under APILIP for the "Formation of New Tank across Local stream near Itikyal (V), Asifabad (M), Adilabad Dist." subject to meet the expenditure within the available savings of Irrigation Livelihood and Improvement Project.
6. The above expenditure shall be debited to the Head of Account "4702 -00-101-03-09-531-532"
7. The State Project Director, APILIP (Telangana)/ Chief Engineer, Minor Irrigation (GB) Hyderabad shall take further necessary action, accordingly.
8. This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O. No.10817/347/ A2/ EBS-IX/2015, Dt:18-09-2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The State Project Director, APILIP (Telangana),
The Chief Engineer, Minor Irrigation (GB),
Errumanzil Colony, Hyderabad.

Copy to:

The Engineer-in-Chief (IW), Hyderabad.
The Accountant General, Telangana & A.P., Hyderabad.
The Director of Works & Accounts, Hyderabad.
The Pay & Accounts Officer (W&P), Adilabad.
P.S. to Minister for Irrigation.
P.S. to Principal Secretary to Govt.
The Finance (EBS-IX) Dept.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER